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Acquisition Visibility

» The Department of Defense and others have noted deficiencies in
the Department’s ability to manage its $1.6T portfolio of Major
Defense Acquisition Programs.

» Undersecretary of Defense for Acquisition Technology & Logistics
Is addressing these deficiencies by focusing on Acquisition
Visibility (AV)

Acquisition Visibility
Timely access to accurate, authoritative, and
reliable information supporting acquisition

oversight, accountability, and decision making
throughout the Department for effective and

efficient delivery of warfighter capabilities




Project History — AT&L AV SOA

» Demo: February 2008 demonstration of data governance and Service
Oriented Architecture to support major weapons system decision making.
Completed in ~45 days.

— Included 61 data elements ( Earned Value Management and Unit Cost) for 12
Major Defense Acquisition Programs (MDAPs)—4 from each Military Service

» Pilot Phase 1: 2008-2009 pilot to solidify governance and technical
approach.

— In December 2008, provided acquisition oversight decision-making information for
37 MDAPs, totaling ~$1.2T in program value, ~75% of the FYDP.

— In fall 2009, will provide 102 MDAPs and other major programs totaling ~$1.6T

— 148 data elements (Earned Value Management, Program Administration, Unit
Cost, Science and Technology, Milestones, Budget/Current Estimate)



MEMORANDUM FOR SERVICE ACQUISITION EXECUTIVES

SUBJECT: Full Implementation of Acquisition Visibility (A V) Service Oriented
Architecture (S0A) within Dol Acquisition Community

THE UNDER SECRETARY OF DEFENSE

3010 DEFEMGE FENTAGON
WASHINGTON, D€ 30301.3010

MAR 0 o TS

In my July 2§, ZGQJS memaorandumn [ direc
capability of the Acquisition Visibility Service O
1o copture and publish suthoritative data for 2 se
the MDAP funding over the FYDP. With your b
initial operational capability. Pilot users from e
offices are already registered and testing the cap
June all Dol acquisition persoanel may establisl)
capibility.

We have also re-plumbed the workings o
management tools — DAMIE and Kaleidosoope
access this new and uscful data source. An addi
a users' desktop for use by any means desired is
wovers 37 of our largest MDAPs, and mone will
will be included in time to support the FY2011 pi

I am now directing we put in place all the
provide “soquisition data ns a service™ to the et
enterprise must be flexible and scalable enough tf
pilet covers, in order to expand current data govy
serve odher aspects of AT&L operations such as
uthers. Bascd on lessons learmed from the pilot
indusiry, leads me te the following decisions for
providing a permanent resource basis:

- Governance Forum. The Weapon Sys|
Steering Group (WSLM 58G) is assigned the red
formal data governance decisiona related to: (1)
acquisition-related management systems, (2) the
standards for making these data visible, and (3] i
source of any individunl data element

L+

= Acquisition Enterprise Data Services. Our demeo has shown that getting AV
S04 to work reguires a separation of the institutions addressing functional data
governance from those which operate and maintain the 304 infrastructure.  The later
provides the all-important “wility services” for the data servers to operate for customers.

- Funectional Data Governance.  The initial priority must be to help improve
decizion-making for MDAP management, and | assign the functional data governance
responsibilities for this class of AT&L's aperations 1o the Director, Aequisition
Resources and Analysis, This office also retains its responsibilities to operate and expand
the wiility of teols used in MIDAP management, such as DAMIR and Kaleldoscope. |
fully expect the other functional business areas of ATLL 1o develop their own neads for
regulated data to be provided by this infrastrcure, and each community is expected to
develop their own data governance institutions to best exploit this new business model.

- Resources. For the balance of FY0Y, resources will be provided from within
existing Defense-Wide funds. Going forward, | expect the costs of funciional data
governanes 1o be funded out of the resowrces from each of the functional areas, but the
cost of the SOA infrastructure requires a permanent basis. S04 infrastructurs costs
amount to approximaiely $14 million annually, and T direct each of the Services to
ibentify wnd make available $4.7 million per year over the FYDP to be transferred 1o
ATE&L to support this infrastructure, My stalTwill work to make these transfers through
appropriate processes as soon as practicable.

By implementing AY SOA as a durable instinution, we will be providing the Dol
nequisition community critical management insight that the commersial world achicved a
generation ago: timely, coherent data that is relisbly and trensparently available
throughout the acquisition cnterpeise. The continued cooperation of your organizations is
paramount to this success. Careful data governance will not only lower our overall costs,
it will prompt faster, better, acquisition decisions,

AT&L AV SOA - Full Implementation Approval
March 5, 2009

» USD AT&L issued AT&L AV SOA full

implementation memo on March 5, 2009

Directs AT&L to put in place all the elements
of a durable solution to provide “acquisition
data as a service” to the entire acquisition
community.

— Full Acquisition community access

— All Major Defense Acquisition Programs
(MDAPS) in time to support the FY 2011
program/budget review

Separates data governance and SOA
infrastructure responsibilities

Weapon System Lifecycle Management
Senior Steering Group to make all formal
governance decisions

— Director of Acquisition Resources and Analysis
responsible for functional data governance for
MDAP management

— Other functional business areas to develop
functional data governance to meet their
decision-making information needs
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Defense Acquisition Visibility via SOA
“Data as a Service”

Users

Defense Acquisition Decision Making Governance of Data:

» Definition of key data elements

» Assignment of responsibility
for the autheritative copy of the

» AV SOA Solution: Apply
Service Oriented Architecture and
data governance to create shared

. s - specified data elements
services W » Provision of access to
governed data
Exposure
» Results:

— Defense acquisition
information transparency
across the Department

ejeqg

Enterprise Enterprise
Services Services

— Access to up-to-date, reliable
data via any authorized
application or analysis tool

Data Governance

22UeBUIBAOY

Authoritative Data
— An extensible platform

available for Department-wide \ \ \ \

use Army Air Force Navy DoD
AlM SMART DASHBOARD CR and DAMIR

SOA Separates Data from Application and Tools

“I reject the idea that the federal government cannot innovate.” - vivek Kundra, Federal CIO




Balancing Functional and Technical

Acquisition Technology & Logistics

WSLM
Defense Acquisition Management
Senior Steering Group

AC l_JISIJ_[Ion Core Business —p— erations

Institution Management Group Institution
AT&L DoD CMO
DoD CIO

Testing
Define Defense Military Services

Intelligence e
o . Acquisition Data .
Military Services A ——— Defense Agencies

Defense Agencies Gary Bliss

Acquisition Issues

Technical

, Assign Institutional Establish SOA Implementation
Data Entity Responsibility For Services Technical Standard
Package Maintenance Of The Standard Approach |
| Authoritative Copy For Making Data
| Available
Information Requirements ViarkeKrzysKo Implementation Requirements
Indicator Requirements IT Issues Standards & Guidelines

Transition Plans

Process Supported
Schedule

Process Owner




Managing Defense Acquisition Data
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online tool, the Data Entity Package (DEP), for & .- Data Entity Package (DEP) (Prototype) |
managing governance of Defense acquisition data PEe

DEP Portal > Entity Responsibility

Office of the Under Secretary of Defense for Acquisition, Technology. and Logistics

=" Contract / Earned Value Data
# Contract Header Data
= Earned Value (EV) Data

» For each element—by program—DEP specifies the
data definition, authoritative source, individual % Complete
responsible for maintaining the authoritative copy of " pecoutig dderity

Owner Mapping Filter Sho!

ey
@Add New Owner/Source “.Refresh

REST. TYPE REST. VaLUuE OwhER  SOURCE UrDaTE FrREQ.

Restriction Type Restriction Value

|Program | \ECs =
BAC - Contractor (Budget At ' |Source owner
that data element BAC - Cor Source _ =X -

BCWP (Budgeted Cost of Wor

Update Frequency Endpoint URL (Lookup)

DEP is a ‘contract’ between players in the SOA
environment

Acquisition, Technology & Logistics governance
organization is the authority for establishing data

policy
Having brought a new data element under

governance, implementation requires technical
integration to be included in the AV SOA

BCWS (Budgeted Cost of Wor ‘

CBB (Contract Budget Base)
Ceiling Price - Contractor's Es!
Ceiling Price - Current

- Ceiling Price - Original

Ceiling Price - PM's Estimated

- Completion Date (when BCW!

Contract Effort Completion D

- Contract Effort Name

Contract Effort Number
Contract Effort Start Date
Current Quantity

Delivered Quantity

EAC - Contractor {Estimate At

- EAC - Contractor Best Case

EAC - Contractor Worst Case

~ EAC - PM

ECD - Original PM ECD

- ECD - PM

ECD - PM Significant Effort Cc

Definition Override

Insert | Cancel

Mo records to display.

Change page: <« 1 »

Displaying page 1 of 1, items 0 to O of 0.

Ready

damir.caci, com




AV SOA Integrated Master Schedule

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP oCT NOV DEC JAN FEB
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I I I I D I I I I O O I I
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140 Data Elements

6 Data Services

1
37 MDAPs Usability feedback Completes the “Foundation” for additional WSLM Functionalityi3 0.2
Increase reliability 3.0 0.0,
| . i 140 ++ Data Elements !
Ph ase 1 Verify logic & business rules 6 Data Services A A

Enhance securit '
y ~100 MDAPs 11 21

\ Address Governance Issues (e.g Historical data; High Side / SIPRNET, Expansion of Data:EIements) - \

Conduct User Surveys \\\M \
Develop Phase 2 Functional Reqts / Implementation Priorities N

SR

\\\\\““‘\\\\\\\;\\\\\\\Q\\\\\QQ
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System phase out start — 4/2010 %
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AV SOA E2E Solution

AV SOA Solution:

The AV SOA solution provides unified information services to both internal and external acquisition visibility
interfaces for near real-time unified access to data from multiple heterogeneous data sources, reducing the
cycle time to making data updates available to the acquisition user community.

AV SOA Internal Architecture External Interfaces
AV SOA EZ2E Architecture
Internal Boundary O s " ol - DAMIR Display
« GOTS and COTS environment owecioy
. . h:,cessP?gnonl PR Bl Tools =
» Six WS to support Bl analysis {LoAR) 1R (Data Consumers)  __________
- GOTS Open Source Partal
Bl Boundary o 3 e Kaleidoscope
» Business Intelligence Interfaces -
AV Data Boundary :
» Date Entity Package g Massscall 21 CC Enterprise Sorvico Bus ——
. ESB
+ Leverages Six WS Data Interface £ e HrTPS a3 i
B LB
e 102 Programs Deshboard _ Central
MNanw Reposito
+ 148 Data Elements — :
Acquisition Data
¢ LT TPS 443 Sources
{Data Producers) AIM DAMIR
Information Services m
Technical Exchange Session ST vangritelll (057 open seetl L Ej
When: Wednesday Product Suite Product Suite ;—-N:;—R-F e
LAF)

Time: 1345 — 1500
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AV SOA Web Services

» EVM: Contract elements included in DAMIR’s “Contract Data Point” and/or reported on the
Contract Performance Report (CPR) to track progress

» Unit Cost: Current estimate vs. APB (current and original) at total-appropriation level (RDT&E,
Procurement, MILCON, O&M), by fiscal year for comparison, to support risk identification

» Budget: Current President’'s Budget and POM/BES submission, by appropriation and fiscal
year, for identifying changes in budget positions

» Milestone: Program milestones as agreed upon in the APB, to provide a reference point for
tracking progress

» Science & Technology: To compare Key Performance Parameters, thresholds, and
objectives to current measurement and to identify critical technologies

» Program Administration: To organize/view information by program, sub-program, budget
activity, program element, budget line item, and/or project code

10



AV SOA BI Tools

AV SOA Portal -- ‘Just the Facts’

» Displays AV SOA Data from the Raw Data Source
» Data validation and integrity Environment
> Not Intended to be sophisticated Business Intelligence Tool

EEA

FHO B1E MHame EFV Source MAVY Subpicgam EF Y Change
Budget
POMUEBET Presidents Bucgest Curreni Esfrmaie
Baze Yesr { Then Year & Buaee Vo F Then Year Bare veur & Then Vesr
=0 i i
.""u-\.u-q 1 ] .p'lu-\. i .r"lur i b

- Bl e Lo G B on
s - EER A WMo e Baorse
o
Sl
a0 § o

¥ =55 70, FY 2005

[ = L il = e

Pr et el
S0 20#0 2011 2012

L

2047 2014

ROTAE ¥ Prociursment B ™ wideon M ROTSE ¥ Procisement B T wicor

ROTHE ¥ Procuserent B I wicor

POMIBES (FYis not availabla)
Pubizhed Dales
CHASHELART: N8-07-30
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AV SOA BI Tools

fj DAMIR - Microsoft Internet Explorer, provided by CIS of CACI, Inc. - Federal EI[EI[‘SZI

D M I SO Q\— J~ |(e_ https:/atl-dami.chs, spawat .navy milfdamic/Purview/PurviewDef ault, aspx7id=150551 vl 9 ‘ T | | ol

File  Edit Wiew Favorites Tools Help

. . W e I@DAMIR ]_I f- B - eage - (BTeds -
> Pu"S data from AV SOA and dlsplays It DAMIR Welcome, Mr. Thomas P. Noille | Friday, October 16, 2009 Logout .

Office of the Under Secretary of Defense foerqulsmon Technology, and Logistics

in style of DAMIR “Classic / Baseline”

> LOOkS |dent|ca| to DAMIR “CIaSS|C / DAHRna\>PuNiewF‘rouramSelecﬂo>PrgmDelaI
Baseline” but without as many fields Cost Funding for STRIER (PL0: 259

& Program Summar
Cost & Funding | Annual Funding

Data Section (" Current Estimate by Appn PB Estimate by Appn
Points of Contact P R
Contracts o i ' :

— DAMIR “Classic / Baseline” itself does not .
pull from AV SOA ¢ criatnivg

— Data is pushed to it by the PMOs monthly :
and quarterly Estmate Type
[¥] current Estimate

President's Budget N RDTEE [N Procurement [N MILCON Acg O&BM
. ClromiBES
> Provides performance data (S&T) Tota Actston Cost and Quarty
BY2004 $M1
. ) Appropriation ?;gv"glogg“fgg}e f;:s’;'ogisﬂ;g? Current Estimate PB Estimate
> Pr0V|deS t|me|y data RDT&E 516.4 678.6 7341 7891
Procurement 6037.8 5327.0 143140 116913
MILCON 3035 1271.3 17338 17741
Acg Q&M — — — —
- . Total 6857.7 8276.9 167819 142545
Hands On Training Sessions
N Original Baseline Current Baseline - _
‘Quantity Current Estimate PB Estimate
{NOV 2000 APB) (MAR 2004 APB)
When: Wednesday When: Thursday ROTaE 3 7 T o
Procurement 2128 2086 4191 3527

Time: 1345 — 1500 Time:; 1345 - 1500 Total 2131 2096 4201 3527
Time: 1515 = 1630 Done 8 €D mnternet H AN -
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Kaleidoscope

» Sophisticated Bl Tool
— Aggregated views
— Portfolio views

» Pulls data from AV SOA, is able
to slice / dice and combine it in
more ways then AV Portal or
DAMIR SOA

Hands On Training Sessions

When: Wednesday
Time: 1345 — 1500 / 1515 - 1630

When: Thursday
Time: 1345 - 1500

AV SOA BI Tools

2} Kaleidoscope - A¥ SOA - Microsoft Internet Explorer — =] =
File Edit Wiew Favorites Tools  Help

aBack - \_) - |ﬂ @ _;\J | /.:jSearch \;n:/ Favorites ‘;{| = ..7 A - _J ﬁ
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Har it Print Help U
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Acquisition Visibility - SOA

. \ Office of the Under Secretary of Defense for
Acquisition, Technology, and Logistics

Aggregate Yiews Contracts Budget Unit Cost Milestones User Preferences

| (by Appropriation, or Military Service & Appropriation Type, or Program & Appropriation Type for the 3 budget 2|

Aggregate By:| Appropristion = | Select:| Then vear - |

Start Date:[2007 [+ | End Date: [2015 |

Show: W Current Estimate W POM/BES W President's Budget

Current Estimate - TY ($M) POMIBES - TY ($M) President"
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Where to now

» Add additional data sources and data elements
— Life cycle sustainment
— DAES/PARCA
— Pre-Milestone “B”

» Additional programs and types
— MAIS — Special Interest

— Pre MDAP — ACAT Il /1l

» Role Based Security
— Data Element Level

» Phase Il Implementation

— Production Data Center Environment
=  SIPRNET
= NIPRNET

— ldentity Management
Historical Data access from authoritative source
— Expand AV SOA Portfolio (e.g. Additional Web Services, Reports, Bl Tools)
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Summary

» What AV SOA Provides:
— Authoritative acquisition data
— Governance structure addressing data integrity

— Improved decision making

— Provides on demand information services




AT&L AV SOA

QUESTIONS & ANSWERS




BACK UP




AT&L AV SOA Release 3.0.2 (21 Oct 09)

» Access
— 300 simultaneous users (Government only)
— Portal single sign on

— Unclassified/FOUO/Pre-decisional/Business Sensitive

» Features
— PNO-level security
— Notation of data source and publish date
— Gap sheets will provide data not available in source systems
— DEP capability — authoritative definitions for the data available in AV SOA

— Basic help desk (telephone #, email address)

» Terms of Services’/Data Owners’ Cooperation
— Signed Service Level Agreement (SLA) from AV SOA

— Signed SLAs from each data source

18



AT&L AV SOA Pilot Architecture

Data System
# of Data Repository Manager and  Authoritative  Unavailable or Tools Displays
Programs Repository Location Location Data Available  Static Data Used Published
G chy.
Static -
10 Radford Army PEO EIS m I SOA Security
Army Ammunition Plant g0 ior Virginia Technology Model
AIM Radford, Virginia ’ »VIrg » 3 S&T Elements
» Contracts
Navy » Cost & Funding
o N m Saic  Peromance
» 15 NEWY, Navy Annex (Management & Budget) » U(r:liteCcL;sEt3
Dashboard Arlington, Virginia  Arlington, Virginia » 1 S&'_r element SPAWAR » Track to Budget
» 1 Admin element Charleston, South Carolina
> EY
_ 754th ELSG 754th ELSG E AT&
» 12 Air Force Gunter AFS Hanscom AFB Source K-Scope
SIWAIE Montgomery, Alabama  Massachusetts » 2 S&T elements
» 1 Budget element SPAWAR
Charleston, South Carolina
» 39 ATEL AT&L % > \ » Contract Details
Arlington, Virginia  Arlington, Virginia Open » Contract EVM
» Current APB Source » Nunn-McCurdy
Tool » Budget
» Milestones
SPAWAR SPAWAR » Science & Technology
Charleston, South Carolina
» 23 PA&E PA&E =p| Charleston,

ODSD/PA&H Arlington, Virginia

Dat

Arlington, Virginia
» EVM data

» Data cleanup needed on some contracts

a Source

South Carolina

Data Display




Pilot Data Elements — 148

Program Administration

Program Name

Unit Cost (cont'd)
Current Estimate - O&M (BY) - Total for all years

Program Number (PNO)

Current Estimate - Development Quantity

Program URI (Uniform Resource Identifier)

Current Estimate - Procurement Quantity

Sub-Program URI

Original Baseline (APB): Development Quantity

Sub-Program Name

Original Baseline (APB): Procurement Quantity

Budget Activity Identifier

Current Baseline (APB): Total RDT&E Cost

PE (Program Element) Budget

Budget Line ftem (formerly Procurement Line ltem(PLI)) Original Quantity

PM Management Reserv e Current Quantity

Project Code Scheduled Quantity
Unit Cost Delivered Quantity

Current Baseline (APB): Total Procurement Cost

Budget Fiscal Year

Current Baseline (APB): Total MILCON Cost

OTB (Over Target Baseline) - Date

Current Baseline (APB): Total O&M Cost

OTB - BAC Adjustment ($)

Current Baseline (APB): Total Development Quantity

OTB - SV Adjustment ($)

Current Baseline (APB): Total Procurement Quantity

OTB - CV Adjustment ($)

PAUC (Program Acquisition Unit Cost) - Current Estimate

NCC - Original

APUC (Average Procurement Unit Cost) - Current Estimate

NCC (Negotiated Contract Cost) - Current

Estimate Type

Target Price - Current

Base Year - Original APB

Target Price - Original

Base Year - Current APB

Estimated Price - Contractor

Original APB Date

Estimated Price - PM

Current APB Date

Ceiling Price - Current

Program Completion Y ear

Ceiling Price - Original

Escalation Index

Ceiling Price - Contractor's Estimated

Department Regular Code

Ceiling Price - PM's Estimated

Main Account Code

Completion Date (w hen BCWS = BAC)

Appropriation FY (Fiscal Y ear)

TAB (Total Allocated Budget)

Current Estimate - Research, Development, Test & Evaluation (RDT&E) costs

ACWP (Actual Cost of Work Performed)

Current Estimate - Procurement Costs

Current President's Budget RDT&E Submission

Current Estimate - Military Construction (MILCON) Costs

Current President's Budget Procurement Submission

Curremt Estimate - Operation & Maintenance (O&M) Costs

Current President's Budget MILCON Submission

Current Estimate - Development Quantity

Current President's Budget O&M Submission

Current Estimate - Procurement Quantity

Current President's Budget Development Quantity Submission

Original Baseline (APB): Total RDT&E Cost

Current President's Budget Procurement Quantity Submission

Original Baseline (APB): Total Procurement Cost

RDT&E POM/BES Submission

Original Baseline (APB): MILCON Cost

Procurement POM/BES Submission

Original Baseline (APB): O&M Cost MILCON POM/BES Submission
Current Estimate - RDT&E (BY) - Total for all years O&M POM/BES Submission
Current Estimate - Procurement (BY) - Total for all years POM/BES Development Quantity

Current Estimate - MILCON (BY) - Total for all years

POM/BES Procurement Quantity
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Earned Value Earned Value (cont'd)

Contract Number

Pilot Data Elements — 148 (cont’d)

BCWS (Budgeted Cost of Work Scheduled)

Contract Modification Identifier

CBB (Contract Budget Base)

Contract Modification Date

EAC - Contractor (Estimate At Completion)

Contract Type Code

EAC - Contractor Best Case

Contractor Name

EAC- PM

Contractor Division

EAC - Contractor Worst Case

CAGE Code (Commercial And Government Entity Code)

MR (Management Reserve)

Contractor Location - City

VAC (Variance At Completion)

Contractor Location - State % VAC

Contractor Location - Zip Code + 4 PMVAC

Contractor Location - Province % Complete

Contractor Location - Country TCPI (To Complete Performance Index)
Contract Aw ard Date TCPI- CPI

Contract Definitization Date

% Schedule

Contract Effort Number

CPI (Cost Performance Index)

Contract Effort Name

SPI (Schedule Performance Index)

PM Estimates - Reporting Period End Date

Government-Contractor Share

Contract Effort Start Date CV (Cost Variance)
Contract Effort Completion Date % CV

Report Type SV (Schedule Variance)
Reporting Period End Date (formerly Report Date) % SV

Science & Technology
Critical Technology Element(s)

System Name

Key Performance Parameter (KPP) URI

System Phase

Key Performance Parameter (KPP) Name(s)

IBR (Integrated Baseline Review ) Date

Key Performance Parameter (KPP) - APB Threshold

~

ECD (Estimated Completion Date) - Contractor

Key Performance Parameter (KPP) - APB Objective

~

ECD - PM

Key Performance Parameter (KPP) - Actual Measurement

~

ECD - PM Significant Effort Completed

Key Performance Parameter (KPP) - Actual Measurement Date

~

ECD - Original PM ECD

PAUC (Program Acquisition Unit Cost) - Original APB

APUC (Average Procurement Unit Cost) - Original APB

Milestone
Milestone Identifier

PAUC (Program Acquisition Unit Cost) - Current APB

Milestone Name

APUC (Average Procurement Unit Cost) - Current APB

Milestone Estimated Date

BAC - Contractor (Budget At Completion)

Milestone Date - Objective

BAC-PM

Milestone Date - Threshold

BCWP (Budgeted Cost of Work Performed)
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TITLE

AT&L AV SOA Pilot — Army Programs

PNO# SERVICE

LONG TITLE

182 ARMY LLIH Light Utility Helicopter
202 ARMY AB3 Apache Block Il
Advance Threat Infrared
Countermeausres / Common Missile
219 ARMY ATIRCM/CMWS Warning System
Guided Multiple Launch Rocket
260 ARMY GMLRS System
278 ARMY CHATF Cargo Helicopter
Force XXI Battle Command Brigade
294 ARMY FBCB2 and Below Program
259 ARMY STRYKER Armared Yehicle
301 ARMY FCS Future Combat Systems
341 ARMY BLACK HAWK UPGRADE (UH60M) |Utility Helicopter Upgrade Program
346 ARMY WIN-T INCREMENT 1 Warfighter Information Network
347 ARMY GCS5S ARMY Global Cambat Support System Army
Warfighter Information Network -
349 ARMY WIN-T INCREMENT 2 Tactical Increment 2
Warfighter Information Network -
350 ARMY WIN-T INCREMENT 3 Tactical Increment 3
366 ARMY EXCALIBUR Family of Precision, 155mm Projectiles
367 ARMY HIMARS High Maobility Arillery Rocket System
Joint Land Attack Cruise Missile Defense
372 ARMY JLENS Elevated MNetted Sensor System
Extended Range Multi-Purpose Unmanned
420 ARMY ERMP LIAS Adrcraft System
Patriot/Medium Extended Air Defense
ai ARMY PATRIOT/MEADS CAP System Combined Aggregate Program
E01 ARMY BRADLEY UUPGRADE Bradley Fighting “ehicle System Upgrade
746 ARMY FMTV Family of Medium Tactical Vehicles
Airframe Maodifications on the APACHE
531 ARMY LOMNGBOWY APACHE Helicopter

Bolded programs
were included in
Pilot Phase 1
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AT&L AV SOA Pilot — Navy Programs

PNO# SERVICE TITLE LONG TITLE PNO# SERVICE TITLE LONG TITLE
United States Marine Corps Mid-Life 390 NAVY CH-53K Heawy Lift Replacement Program
Upgrade to AH-1% Attack Helicopter and 3n NAVY SM&6 Standard Missile 6
101 TANY H-1 UPGRADES [4BW/MBN) UH-1M Utility Helicopter Integrated Defensive Electronic
NIMITZ CLASS Nuclear Powered 418 PAWY IDECHM Countermeasures
161 NAVY CVN 68 Aircraft Carrier EABB Improved Capability (ICAPY Il
178 NAVY TRIDENT 1l MISSILE Sea Launched Ballistic Missile 419 AN EABE ICAP I Program
ARLEIGH BURKE CLASE Guided Missile 915 NAVY EFV Expeditionary Fighting Vehicle
180 AN DDG &1 Destrayer 916 NAVY SSNT74 VIRGINIA CLASS submarine
191 AN WH-G0R Multi-Mission Helicopter Upgrade SAN AMTONIO CLASS Amphibious
197 NAVY DDG 1000 ZUMWALT CLASS Destroyer 42 AN LPD 17 Transport Dock Ship
OSPREY Joint Advanced Vertical Lift 549 NAVY F/A-18E/F SUPER HORNET Nawal Strike Fighter
212 NAVY V22 Aircraft 551 MAWY Alh-S Air-to-Ajr Missile Upgrade
GERALD R. FORD CLASS Nuclear 552 PAWY CEC Cooperative Engagement Capability
223 NAVY CVN 78 Aircraft Carrier LEWIS AND CLARK Class of Auxiliary
Joint Precision Approach and Landing a9z AN T-AKE Dry Cargo Ships
238 A JPALS Systern Joint Standoff Weapon Baseline “ariant
247 MANY JHEY Jaint High Speed Yessel 7BB AN JESCWY (BASELINEAINITARY) and Unitary WWarhead “ariant
“ertical Takeoff and Land Tactical
253 AN WTUAN Unmanned Aerial Wehicle (Fire Scout)
282 AN MH-E05 Multi-Mission Combat Support Helicopter
286 AN RS Remote Minehunting System
Follow-on to TOMAHAWIK Baseline
289 AN TACTICAL TOMAHAWE missile program
Advanced Extremely High Frequency Mawy
290 PANY MAAT Multiband Terminal Satellite Program
333 AN LHA B - AMERICA CLASS Arnphibious Assault Ship
334 NAVY P8A Poseidon Program
345 NAVY MUoOs Mohile User Objective System
Joint Mine Resistant Ambush Protected
353 AN JOIMT MRAP “ehicles
364 NAVY E-2D AHE E-2D Advanced Hawkeye
365 MAWY COBRA JUDY REFLACEMENT  |COBRA JUDY REPLACEMENT
AGM-BEE Advanced Anti-Radiation
2 NAVY AGMHEEE AARGM Guided Missile (MARGM) Program Bolded programs were included in Pilot Phase 1
Broad Area Maritime Surveillance
373 AN BAMS LIAS Unmanned Aircraft System
374 MNANVY LCS ;ittaral CDEbat Ship T : Red bolded programs are off the FY2009 MDAP List but being
irborne Electronic Attack Variant o : B :
378 NAVY EA-18G the F/A-18 Aircraft maintained in AVSOA
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AT&L AV SOA Pilot — Air Force Programs

PNO# SERVICE TITLE LONG TITLE PNO# SERVICE TITLE LONG TITLE
166 USAF NAVETAR GPS Global Pogitioning System Large Aircraft InfraRed CounterMeasures
176 USAF EELV Evolved Expendable Launch Vehicle 357 USAF LAIRCM Program
Advanced Medium Range Air-to-Air Airborne Signals Intelligence Payload
185 IISAF AMBEAANM Missile 375 JSAF ASIP Program
199 USAF FAB-T Family of Beyond Line-of Sight Terminals 376 USAF B-2 RMP B-2 Radar Modernization Program
GLOBEMASTER Il Advanced Cargo 387 LISAF R Tanker Replacerment Program
] LISAF C-17 A Aircraft Program Mission Planning System Increments |
Space-Based Infrared System 394 USAF MPS INCREMENTS | - 11l 1
210 USAF SBIRS HIGH Program, High Component 424 LISAF REAFER Unrmanned Aircraft System
220 USAF C-1304 HERCULES Cargo Aircraft Pragram 503 USAF JDAM Joint Direct Attack Munition
B-2 Advanced Extremely High 537 USAF MNAS Mational Airspace System
224 USAF B-2 EHF INCREMENT | Frequency SatCom Capability 555 USAF JASSM Joint Air-to-Surface Standoff Missile
237 USAF GBS Global Broadcast Service 560 USAF JPATS Joint Primary Aircraft Training System
National Polar-Orbiting Operational
239 USAF NPOESS Environmental Satellite System
Minuteman Il Propulsion
248 USAF Minuteman Il PRP Replacement Program
252 USAF GLOBAL HAWK (RQ-4A/B) GLOBAL HAWK (RO-4A/B)
Advanced Extrermnely High Frequency
261 USAF AEHF Satellite Program
265 USAF F-22 RAPTOR Advanced Tactical Fighter
27 USAF PREDATOR Unmanned Aircraft System
C-5 Ajrcraft Avionics Modernization
273 USAF C-5 AMP Program
27T USAF AVWACS UPGRADE AWWACS Upgrade
292 USAF GPS-1llA Global Positioning Satellite 1l
tulti-Platform Radar Technology Insertion
293 USAF WP RTIF Program
C-130 Aircraft Avionics Modernization
298 USAF C-130 AMP Program
328 USAF WES Wideband Global SATCOM Program Bolded programs were included in Pilot Phase 1
C-5 Aircraft Reliability Enhancement
327 USAF C5 RERP and Re-engining Program
Space-Based Space Surveillance Block Red bolded programs are off the FY2009 MDAP List but being
328 USAE SB5% B0 o maintained in AVSOA
354 USAF S0DBE-I Small Diameter Bomb Increment |
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PNO# SERVICE

TITLE

AT&L AV SOA Pilot — Joint Programs

LONG TITLE

183 JOINT JCA Joint Cargo Aircraft
198 JOINT-USAF|F-35 Lightning 1l Joint Strike Fighter (JSF) Program
Chemical Demilitarization Program -
Assembled Chemical WWeapons
243 JOINT CHEM DEMIL-ACWYA Alternatives
Joint Tactical Radio System Metwork
284 JOIMT JTRS NED Enterprise Domain
Chemical Demilitarization Program -
285 JOIMT CHEM DEMIL-ChA Chemical Materials Agency Program
Joint Tactical Radio System Ground
360 JOINT JTRS GMRE Mohile Radiao
362 JOIMT EMDS Ballistic Missile Defense Systerm Program
Joint Tactical Radio System Airborne &
380 JOINT AMF JTRS Maritime/Fixed Station
Joint Tactical Radio System Handheld,
385 JOINT JTRS HMS tManpack, and Small Form Fit Radios
Multi-Functional Information Distribution
554 JOINT MIDS System

Bolded programs were included in Pilot Phase 1
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